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ESTIMATE RUN 04/19/2016

ESTIMATE SUMMARY 17:22:43

CONTID: C19908R        ESTIMATE NO: 0001 PROG 2005

PCN: 19908R-BID   COFRS REPORTING CATEGORY: 5             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH 172/151 SIGNALIZATION PERCENT TIME:

PROJECT NO: FSA 172A-019                  

SH 172/151 SIGNALIZATION

NAME OF ROAD:  

PROJECT COUNTIES: LA PLATA

CONTRACTOR:

TECHNOLOGY CONSTRUCTORS, INC. PAY PERIOD ENDING

5636 KENDALL COURT, UNIT A DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ARVADA CO 80002-2730(303)431-2961 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 1,046,166.00 PARTICIPATING $ $ 136,603.79

AWARD PROJECT AMT: 742,036.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -3,224.51

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

30.30

FIXED COMPLETION DATE

FIXED COMPLETION DATE

13.06%

909,562.21

136,603.79

136,603.79

133,379.28

$

$

$

$

136,603.79

0.00

136,603.79

0.00

136,603.79

-3,224.51

0.00

133,379.28

0.00

AMOUNT DUE 133,379.28 133,379.28

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 133,379.28

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

20.0 TIME ALLOW: 5/25/2016 ??:??:??

ORIG TIME ALLOW: 5/25/2016 ??:??:??

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

03/21/2016

03/21/2016

04/09/2016

11/19/2015

12/03/2015

12/15/2015

03/21/2016
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PCN: 19908R-BID   ESTIMATE RUN 04/19/2016

PROJECT: FSA 172A-019                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:22:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Tree Stump 0.000

0.000

202-00012  
 

0.000.000

0.00

4.000

EACH

500.00000

0010 *Removal of Sidewalk 0.000

104.700

202-00200  
 

3,036.30104.700

3,036.30

309.000

SY  

29.00000

0015 *Removal of Curb and Gutter 0.000

146.000

202-00203  
 

2,628.00146.000

2,628.00

434.000

LF  

18.00000

0020 *Removal of Concrete Pavement 0.000

0.000

202-00210  
 

0.000.000

0.00

171.000

SY  

42.00000

0025 *Removal of Asphalt Mat 0.000

23.800

202-00220  
 

666.4023.800

666.40

351.000

SY  

28.00000

0030 Removal of Pavement Marking 0.000

0.000

202-00250  
 

0.000.000

0.00

899.000

SF  

6.00000

0035 Removal of Ground Sign 0.000

0.000

202-00810  
 

0.000.000

0.00

6.000

EACH

125.00000

0040 *Unclassified Excavation (Complete In Place) 0.000

0.000

203-00010  
 

0.000.000

0.00

76.000

CY  

125.00000

0045 Potholing 0.000

0.000

203-01597  
 

0.000.000

0.00

20.000

HOUR

250.00000

0050 Laborer 0.000

0.000

203-02330  
 

0.000.000

0.00

20.000

HOUR

45.00000

0055 Concrete Washout Structure 0.000

1.000

208-00045  
 

845.001.000

845.00

1.000

EACH

845.00000
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PCN: 19908R-BID   ESTIMATE RUN 04/19/2016

PROJECT: FSA 172A-019                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:22:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Storm Drain Inlet Protection (Type 1) 0.000

45.000

208-00051  
 

315.0045.000

315.00

50.000

LF  

7.00000

0065 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

0.000.000

0.00

20.000

HOUR

55.00000

0070 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

20.000

HOUR

139.00000

0075 Sweeping (Sediment Removal) 0.000

0.000

208-00106  
 

0.000.000

0.00

20.000

HOUR

100.00000

0080 Erosion Control Supervisor 0.000

11.000

208-00206  
 

1,364.0011.000

1,364.00

70.000

DAY 

124.00000

0085 Reset Structure 0.000

0.000

210-00001  
 

0.000.000

0.00

1.000

EACH

600.00000

0090 Reset Monument (Type 3A) 0.000

0.000

210-00065  
 

0.000.000

0.00

1.000

EACH

230.00000

0095 Reset Ground Sign 0.000

0.000

210-00810  
 

0.000.000

0.00

1.000

EACH

375.00000

0100 Reset Pull Box 0.000

0.000

210-00827  
 

0.000.000

0.00

1.000

EACH

989.00000

0105 Adjust Water Meter 0.000

0.000

210-04060  
 

0.000.000

0.00

2.000

EACH

600.00000

0110 Dewatering 0.000

0.330

211-03005  
 

1,457.280.330

1,457.28

1.000

L S 

4,416.00000
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PCN: 19908R-BID   ESTIMATE RUN 04/19/2016

PROJECT: FSA 172A-019                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:22:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Environmental Health and Safety Management 0.000

1.000

250-00010  
 

3,100.001.000

3,100.00

1.000

L S 

3,100.00000

0120 *Monitoring Technician 0.000

0.000

250-00050  
 

0.000.000

0.00

40.000

HOUR

121.00000

0125 *Health and Safety Officer 0.000

64.500

250-00110  
 

14,190.0064.500

14,190.00

64.500

HOUR

220.00000

0130 *Material Sampling and Delivery 0.000

0.000

250-00120  
 

0.000.000

0.00

6.000

EACH

84.00000

0135 Material Handling (Stockpile) 0.000

0.000

250-00200  
 

0.000.000

0.00

9.000

CY  

110.00000

0140 *Solid Waste Disposal 0.000

0.000

250-00210  
 

0.000.000

0.00

9.000

CY  

115.00000

0145 *Hazardous Waste Disposal 0.000

0.000

250-00220  
 

0.000.000

0.00

9.000

CY  

115.00000

0150 Aggregate Base Course (Class 6) 0.000

25.000

304-06000  
 

1,575.0025.000

1,575.00

150.000

TON 

63.00000

0155 Hot Mix Asphalt (Patching) (Asphalt) 0.000

0.000

403-00720  
 

0.000.000

0.00

10.000

TON 

260.00000

0160 *Concrete Pavement (8 Inch) 0.000

0.000

412-00800  
 

0.000.000

0.00

518.000

SY  

102.00000

0165 Concrete Pavement (10 Inch) 0.000

0.000

412-01000  
 

0.000.000

0.00

12.000

SY  

150.00000
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PCN: 19908R-BID   ESTIMATE RUN 04/19/2016

PROJECT: FSA 172A-019                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:22:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Drilled Caisson (24 Inch) 0.000

12.000

503-00024  
 

5,940.0012.000

5,940.00

12.000

LF  

495.00000

0175 *Drilled Caisson (36 Inch) 0.000

32.000

503-00036  
 

18,240.0032.000

18,240.00

32.000

LF  

570.00000

0180 Concrete Sidewalk 0.000

32.600

608-00000  
 

2,282.0032.600

2,282.00

360.000

SY  

70.00000

0185 Concrete Curb Ramp 0.000

52.600

608-00010  
 

9,468.0052.600

9,468.00

68.000

SY  

180.00000

0190 Curb Type 2 (Section B) 0.000

146.000

609-20010  
 

5,694.00146.000

5,694.00

151.000

LF  

39.00000

0195 Curb and Gutter Type 2 (Section II-B) 0.000

98.000

609-21020  
 

2,842.0098.000

2,842.00

98.000

LF  

29.00000

0200 Median Cover Material (6 Inch Patterned Concrete) 0.000

0.000

610-00026  
 

0.000.000

0.00

63.000

SF  

23.00000

0205 *1 Inch Electrical Conduit 0.000

0.000

613-00100  
 

0.000.000

0.00

170.000

LF  

15.00000

0210 *2 Inch Electrical Conduit 0.000

145.500

613-00200  
 

3,346.50145.500

3,346.50

450.000

LF  

23.00000

0215 *Pull Box (24"x36"x24") 0.000

0.000

613-07023  
 

0.000.000

0.00

3.000

EACH

2,640.00000

0220 *Pull Box (18"x30"x18") Deep 0.000

0.000

613-07060  
 

0.000.000

0.00

2.000

EACH

1,840.00000
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PCN: 19908R-BID   ESTIMATE RUN 04/19/2016

PROJECT: FSA 172A-019                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:22:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Wiring 0.000

0.000

613-10000  
 

0.000.000

0.00

1.000

L S 

34,260.00000

0230 *Luminaire (Install Only) (LED)(8500 Lumens) 0.000

0.000

613-20200  
 

0.000.000

0.00

3.000

EACH

152.00000

0235 *Light Standard Aluminum (40 Foot) 0.000

0.000

613-30400  
 

0.000.000

0.00

1.000

EACH

4,945.00000

0240 *Light Standard Foundation 0.000

0.000

613-40010  
 

0.000.000

0.00

1.000

EACH

1,950.00000

0245 Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

123.000

SF  

29.00000

0250 Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

9.000

SF  

35.00000

0255 Steel Sign Support (2-Inch Round)(Post & Socket) 0.000

0.000

614-01502  
 

0.000.000

0.00

23.000

LF  

29.00000

0260 *Pedestrian Signal Face (16) (Countdown) 0.000

0.000

614-70150  
 

0.000.000

0.00

8.000

EACH

536.00000

0265 *Traffic Signal Face (12-12-12) 0.000

0.000

614-70336  
 

0.000.000

0.00

6.000

EACH

816.00000

0270 *Traffic Signal Face (12-12-12-12) 0.000

0.000

614-70448  
 

0.000.000

0.00

4.000

EACH

1,100.00000

0275 *Pedestrian Push Button 0.000

0.000

614-72860  
 

0.000.000

0.00

8.000

EACH

1,720.00000
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PCN: 19908R-BID   ESTIMATE RUN 04/19/2016

PROJECT: FSA 172A-019                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:22:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Pedestrian Push Button Post Assembly (Accessible) 0.000

0.000

614-72863  
 

0.000.000

0.00

5.000

EACH

816.00000

0285 *Fire Preemption Unit and Timer 0.000

0.000

614-72866  
 

0.000.000

0.00

2.000

EACH

4,945.00000

0290 *Traffic Signal Vehicle Detector (Special) 0.000

0.000

614-72885  
 

0.000.000

0.00

3.000

EACH

10,120.00000

0295 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) (1-30 Foot Mast Arm)

0.000

0.000

614-81011  
 

0.000.000

0.00

1.000

EACH

3,910.00000

0300 *Traffic Signal-Light Pole Steel (2 Mast Arm) (Install 
0nly) 

0.000

0.000

614-81012  
 

0.000.000

0.00

1.000

EACH

5,428.00000

0305 *Traffic Signal Pedestal Pole Steel (Install Only) 0.000

0.000

614-84450  
 

0.000.000

0.00

1.000

EACH

1,288.00000

0310 *Telemetry (Field) 0.000

0.000

614-86105  
 

0.000.000

0.00

1.000

EACH

5,100.00000

0315 *Controller (Type 170E-HC11) 0.000

0.000

614-86246  
 

0.000.000

0.00

1.000

EACH

35,371.00000

0320 Construction Surveying 0.000

0.330

625-00000  
 

4,405.500.330

4,405.50

1.000

L S 

13,350.00000

0325 *Mobilization 0.000

0.182

626-00000  
 

29,120.000.182

29,120.00

1.000

L S 

160,000.00000

0330 *Public Information Services 0.000

0.330

626-01000  
 

2,805.000.330

2,805.00

1.000

L S 

8,500.00000
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PCN: 19908R-BID   ESTIMATE RUN 04/19/2016

PROJECT: FSA 172A-019                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:22:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

676.000

SF  

26.00000

0340 Methyl Methacrylate Pavement Marking (Word 
Symbol)(Inlaid) 

0.000

0.000

627-40012  
 

0.000.000

0.00

164.000

SF  

29.00000

0345 Methyl Methacrylate Pavement Marking (X Walk Stop 
line)(Inla 

0.000

0.000

627-40013  
 

0.000.000

0.00

650.000

SF  

29.00000

0350 *Flagging 0.000

185.750

630-00000  
 

2,229.00185.750

2,229.00

2,000.000

HOUR

12.00000

0355 *Traffic Control Inspection 0.000

12.000

630-00007  
 

1,080.0012.000

1,080.00

20.000

DAY 

90.00000

0360 *Traffic Control Management 0.000

10.000

630-00012  
 

3,300.0010.000

3,300.00

70.000

DAY 

330.00000

0365 *Barricade (Type 3 M-A) (Temporary) 0.000

0.000

630-80335  
 

0.000.000

0.00

4.000

EACH

87.00000

0370 *Construction Traffic Sign (Panel Size A) 0.000

12.000

630-80341  
 

396.0012.000

396.00

53.000

EACH

33.00000

0375 *Construction Traffic Sign (Panel Size B) 0.000

6.500

630-80342  
 

240.506.500

240.50

15.000

EACH

37.00000

0380 *Drum Channelizing Device 0.000

18.500

630-80360  
 

647.5018.500

647.50

50.000

EACH

35.00000

0385 *Drum Channelizing Device (With Light) (Flashing) 0.000

0.000

630-80363  
 

0.000.000

0.00

4.000

EACH

46.00000
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PCN: 19908R-BID   ESTIMATE RUN 04/19/2016

PROJECT: FSA 172A-019                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:22:43

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Traffic Cone 0.000

20.000

630-80380  
 

120.0020.000

120.00

40.000

EACH

6.00000

0395 *Stackable Vertical Panels 0.000

0.000

630-80393  
 

0.000.000

0.00

40.000

EACH

35.00000

0400 *Mobile Attenuator 0.000

0.000

630-85041  
 

0.000.000

0.00

20.000

DAY 

286.00000

0405 F/A ANTICIPATED CMO 0.000

0.000

700-70002  
 

0.000.000

0.00

150,000.000

F A 

1.00000

0410 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0415 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0420 F/A Fuel Cost Adjustment 0.000

-14.190

700-70016  
 

-14.19-14.190

-14.19

5,000.000

F A 

1.00000

0425 F/A Indian Lands Tax (TERO) 0.000

0.000

700-70034  
 

0.000.000

0.00

32,000.000

F A 

1.00000

0430 F/A Electric Service 0.000

0.000

700-70190  
 

0.000.000

0.00

9,500.000

F A 

1.00000

0435 F/A Environmental Health & Safety Management 0.000

0.000

700-70589  
 

0.000.000

0.00

10,000.000

F A 

1.00000

CAT 121,318.79121,318.791,030,881.00CURRENT AMT0200 $ $ $
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PCN: 19908R-BID   ESTIMATE RUN 04/19/2016

PROJECT: FSA 172A-019                  ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

17:22:43

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0440 Field Office (Class 2) 0.000

1.000

620-00002  
 

6,840.001.000

6,840.00

1.000

EACH

6,840.00000

0445 Field Laboratory (Class 2) 0.000

1.000

620-00012  
 

7,320.001.000

7,320.00

1.000

EACH

7,320.00000

0450 Sanitary Facility 0.000

1.000

620-00020  
 

1,125.001.000

1,125.00

1.000

EACH

1,125.00000

CAT 15,285.0015,285.0015,285.00CURRENT AMT0400 $ $ $

$ 136,603.79136,603.79$1,046,166.00$CURRENT AMTPROJECT TOTAL


